

Deliverable 1:

Sprint 2 Project Status Report

Sprint 2 Project Status Report

Project

Expense Tracker App

Reporting Period

End of Sprint 2

Project Summary

The Expense Tracker App project continues to make steady progress. Core authentication features and expense management functionality have been completed successfully. However, the project is currently operating under Amber status due to a delay in a critical dependency involving approval of the reporting module API. A mitigation plan has been initiated to minimize schedule impact and keep the project on track.

Current Status (RAG)

Status: AMBER

Reason

A critical dependency related to reporting module API approval has been delayed, affecting the completion of dashboard and reporting features.

Milestone Progress

Work Link:

<https://rudrakxh.atlassian.net/wiki/external/ZjU0NTNmNjQ3NTBmNGUxNjk0NWM4MGNIZDcxZjY2ZGY>

Deliverable 2:

RAID Log

RAID Log - Expense Tracker App

Risks

ID	Description	Owner	Date Raised	Current Status
R1	Stakeholder requirements may change during development.	Product Manager	01 Sep 2025	Monitoring
R2	Key developer may become unavailable during the project.	Engineering Manager	01 Sep 2025	Monitoring
R3	Security vulnerabilities may be discovered during testing.	QA Lead	01 Sep 2025	Mitigation Planned

Assumptions

ID	Description	Owner	Date Raised	Current Status
A1	Customer will use the app daily.	Product Manager	01 Sep 2025	Valid

Work Link:

<https://rudrakxh.atlassian.net/wiki/external/NzczZGI5YjhiZGVjNDA4MmEyNmU2ZjQ4MTdmNGFkYmM>

Deliverable 3: Short Note

Why Honest Amber/Red Reporting Builds More Stakeholder Trust Than Always Reporting Green

Many project teams make the mistake of reporting green status even when problems exist because they fear negative reactions from stakeholders. However, consistently reporting Green can damage trust if issues later become visible and stakeholders feel they were not informed in time.

Honest Amber and Red reporting improve transparency by providing stakeholders with an accurate view of project health. When risks, delays, or blockers are reported early, stakeholders have more time to understand the situation and support corrective actions.

Accurate reporting also enables better decision-making. If a project is facing challenges, leadership can allocate additional resources, adjust priorities, approve timeline changes, or remove blockers before the situation worsens.

Honest reporting builds credibility because stakeholders recognize that the Project Manager is presenting facts rather than hiding problems. Over time, this creates confidence in the PM's communication and project oversight.

Amber and Red statuses also encourage faster problem resolution. When issues are visible, teams can collaborate on mitigation plans and reduce the likelihood of project failure.

In contrast, always reporting Green creates a false sense of security. Problems remain hidden until they become major issues, resulting in missed deadlines, budget overruns, stakeholder frustration, and loss of trust.

Conclusion

Effective Project Managers do not report what stakeholders want to hear. They report the actual project status along with the impact, risks, and mitigation plan. Honest Amber and Red reporting strengthen transparency, improves decision-making, and builds long-term stakeholder trust.