

Deliverable 1: Stakeholder Register

Project: Mobile App Launch

Project: Launch of a productivity and task management mobile application.

Stakeholder	Role	Influence Level	Communication Preference	Information Needs
Project Manager	Oversees project execution and planning	High	Meetings, Email	Progress reports, risks, deadlines
Development Team	Builds application features	High	Slack, Daily meetings	Technical requirements, task assignments
UI/UX Designer	Designs interface and user experience	Medium	Email, Design meetings	User feedback, design changes
Testing Team	Performs quality assurance	Medium	Bug tracking software, meetings	Defects, test schedules
Marketing Team	Promotes app launch	Medium	Email, Reports	Product features, launch dates
Investors/Sponsors	Provide financial support	High	Presentation reports, Email	Budget status, project progress
Customers/Users	End users of application	Low	Surveys, Notifications	App features, release updates
Support Team	Handles user issues after launch	Medium	Meetings, Ticket systems	Known issues, FAQs

Deliverable 2: Communication Plan

Stakeholder Group	Update Frequency	Communication Channel	Format
Project Manager	Daily	Meetings, Email	Progress reports
Development Team	Daily	Slack, Stand-up meetings	Task updates
UI/UX Team	Weekly	Meetings, Email	Design reports
Testing Team	Daily during testing	Bug tracking tools	Defect reports
Marketing Team	Weekly	Email, Meetings	Marketing status reports
Investors/Sponsors	Monthly	Presentations, Email	Executive reports
Customers	At launch and updates	Push notifications, Email	Announcements
Support Team	Weekly	Meetings, Ticket systems	Issue reports

Deliverable 3: Short Note on Communication Breakdown

Stakeholder communication breakdown can create serious project problems such as delays, budget overruns, misunderstanding of requirements, low product quality, and project failure. When information does not reach the right stakeholders at the right time, decisions become inaccurate and teams begin working with incorrect assumptions. Miscommunication can also reduce trust among stakeholders and create conflicts between departments.

A real-world example is the Boeing 737 MAX crisis. Communication gaps existed between engineering teams, management, regulators, and pilots regarding the MCAS software system. Important information about system behaviour and training requirements was not communicated effectively. This resulted in confusion and safety risks. The issue led to grounding of aircraft worldwide, financial losses, reputational damage, and increased regulatory scrutiny. The incident demonstrated that poor stakeholder communication can have consequences beyond schedule delays and directly affect safety and business outcomes.

