

Deliverable 1: Scrum Roles & Responsibilities Document

Create a document covering:

- Product Owner responsibilities
- Scrum Master responsibilities
- Development Team responsibilities
- Scrum team structure for the Expense Tracker project

The screenshot shows a Confluence page titled "Scrum Roles and Responsibilities - Expense Tracker" created by Rudraksh Mishra. The page includes a "Project Overview" section describing the Expense Tracker project as a web application for managing personal finances. It also lists responsibilities for the Product Owner (PO), including defining product vision, prioritizing the backlog, gathering requirements, and accepting/rejecting work. Additionally, it lists ownership tasks like product vision, backlog, and feature prioritization. A "Must Not" section lists actions to avoid, such as micromanaging developers, assigning technical tasks, and overriding team self-organization. The page is part of a workspace named "Expense Tracker" and includes a sidebar with navigation options like "For you", "Recent", "Starred", "Spaces", and "Apps".

Link of Work:

<https://rudraksh.atlassian.net/wiki/external/NjNiYjg5MDEyNTkzNDhlYjg3ZDY3OTg1YTU3OWI1NjQ>

Deliverable 2: Scrum Events Summary

Create a summary of all 5 Scrum events including:

- Purpose
- Attendees
- Duration (for a 2-week Sprint)
- Output

Events:

1. Sprint
2. Sprint Planning
3. Daily Scrum
4. Sprint Review
5. Sprint Retrospective

The screenshot shows a Confluence page titled "Scrum Events Summary - Expense Tracker". The page is published just now by Rudraksh Mishra. It contains an overview of Scrum events and a table summarizing them.

Overview

Scrum uses five events to plan, execute, review, and improve work during a Sprint. These events ensure transparency, collaboration, and continuous improvement.

Event	Purpose	Attendees	Duration (2-Week Sprint)	Output
Sprint	Time-boxed period during which work is completed to achieve a Sprint Goal	Entire Scrum Team	2 Weeks	Potentially shippable Product Increment
Sprint Planning	Define Sprint Goal and select work for the Sprint	Product Owner, Scrum Master, Development Team	Up to 4 Hours	Sprint Goal and Sprint Backlog
Daily Scrum	Review progress and plan work for the next 24 hours	Development Team (Scrum Master and PO may attend)	15 Minutes Daily	Updated plan toward Sprint Goal
Sprint Review	Demonstrate completed work and gather feedback	Scrum Team and Stakeholders	Up to 2 Hours	Feedback and updated Product Backlog

Link of Work:

<https://rudraksh.atlassian.net/wiki/external/NDc1MmE2ZTU1MmQwNDcyZml3NzcxNTE5NGVhYWVhYWRjYzYz>

Deliverable 3: Short Note

"How a PM in a Scrum Team is Different from a

Aspect	PM in a Scrum Team	Traditional PM
Authority	Shared authority with Product Owner, Scrum Master, and Development Team	Centralized authority over the project and team
Decision-Making	Collaborative and distributed among team members	Primarily top-down decision-making
Team Management	Supports self-organizing teams and facilitates collaboration	Directly manages team members and assigns tasks
Focus	Facilitates communication, removes obstacles, and enables delivery	Plans, controls, monitors, and directs project execution
Task Assignment	Team members choose and organize their own work	PM assigns tasks and responsibilities
Role in Meetings	Facilitates Scrum events and encourages participation	Leads project meetings and tracks progress
Success Measure	Delivery of customer value and achievement of Sprint Goals	Completion of project scope within time and budget

Traditional PM"

Conclusion

A traditional PM follows a command-and-control approach, whereas a PM in a Scrum team focuses on facilitation, collaboration, and enabling a self-organizing team to deliver value continuously.

