


Deliverable 1: Scrum Roles & Responsibilities Document

Create a document covering:

- Product Owner responsibilities
- Scrum Master responsibilities
- Development Team responsibilities
- Scrum team structure for the Expense Tracker project



Link of Work:

<https://rudraksh.atlassian.net/wiki/external/NjNiYjg5MDEyNTkzNDhlYjg3ZDY3OTg1YTU3OWI1NjQ>

Deliverable 2: Scrum Events Summary

Create a summary of all 5 Scrum events including:

- Purpose
- Attendees
- Duration (for a 2-week Sprint)
- Output Events:


Sprint

Sprint Planning

Daily Scrum

Sprint Review

Sprint Retrospective



The screenshot shows a Confluence page titled "Scrum Events Summary - Expense Tracker" by Rudraksh Mishra. The page includes an overview section and a table detailing five Scrum events: Sprint, Sprint Planning, Daily Scrum, and Sprint Review. The table columns are Event, Purpose, Attendees, Duration (2-Week Sprint), and Output.

Event	Purpose	Attendees	Duration (2-Week Sprint)	Output
Sprint	Time-boxed period during which work is completed to achieve a Sprint Goal	Entire Scrum Team	2 Weeks	Potentially shippable Product Increment
Sprint Planning	Define Sprint Goal and select work for the Sprint	Product Owner, Scrum Master, Development Team	Up to 4 Hours	Sprint Goal and Sprint Backlog
Daily Scrum	Review progress and plan work for the next 24 hours	Development Team (Scrum Master and PO may attend)	15 Minutes Daily	Updated plan toward Sprint Goal
Sprint Review	Demonstrate completed work and gather feedback	Scrum Team and Stakeholders	Up to 2 Hours	Feedback and updated Product Backlog

Link of Work:

<https://rudraksh.atlassian.net/wiki/external/NDc1MmE2ZTU1MmQwNDcyZmI3NzcxNTE5NGVhYWVjYzYz>

Deliverable 3: Short Note

How a PM in a Scrum Team is Different from a Traditional PM

Aspect	PM in a Scrum Team	Traditional PM
Authority	Shared authority with Product Owner, Scrum Master, and Development Team	Centralized authority over the project and team
Decision-Making	Collaborative and distributed among team members	Primarily top-down decision-making
Team Management	Supports self-organizing teams and facilitates collaboration	Directly manages team members and assigns tasks
Focus	Facilitates communication, removes obstacles, and enables delivery	Plans, controls, monitors, and directs project execution
Task Assignment	Team members choose and organize their own work	PM assigns tasks and responsibilities
Role in Meetings	Facilitates Scrum events and encourages participation	Leads project meetings and tracks progress
Success Measure	Delivery of customer value and achievement of Sprint Goals	Completion of project scope within time and budget

Conclusion

A traditional PM follows a command-and-control approach, whereas a PM in a Scrum team focuses on facilitation, collaboration, and enabling a self-organizing team to deliver value continuously.