

# Final Project Documentation Structure

## Expense-Tracker-PM-Project/

|

### |—— 00\_Project\_Index

|     |—— Project\_Documentation\_Index.docx

|

### |—— 01\_Initiation

|     |—— Business\_Requirements\_Document\_v1.0.docx

|     |—— Stakeholder\_Register\_v1.0.xlsx

|     |—— Project\_Charter\_v1.0.docx

|

### |—— 02\_Planning

|     |—— Product\_Requirements\_Document\_v1.0.docx

|     |—— Communication\_Plan\_v1.0.docx

|     |—— Risk\_Register\_v1.0.xlsx

|     |—— RAID\_Log\_v1.0.xlsx

|     |—— Sprint\_Planning\_Documents/

|

### |—— 03\_Execution

|     |—— Sprint\_1\_Plan.docx

|     |—— Sprint\_2\_Plan.docx

|     |—— Sprint\_3\_Plan.docx

|     |—— Daily\_Standups/

|     |—— Meeting\_Minutes/

|     |—— Status\_Reports/

- |
- |—— **04\_Monitoring\_and\_Control**
- | |—— **Change\_Request\_Log.xlsx**
- | |—— **Weekly\_Status\_Report\_1.docx**
- | |—— **Weekly\_Status\_Report\_2.docx**
- | |—— **Weekly\_Status\_Report\_3.docx**

- |
- |—— **05\_Closure**
- | |—— **Sprint\_Retrospective.docx**
- | |—— **Lessons\_Learned.docx**
- | |—— **Project\_Closure\_Summary.docx**

- |
- |—— **README.md**

**Work Link:** <https://github.com/rudrakxh11/pm-internship-rudraksh/tree/main/Daily%20Task/Expense-Tracker-PM-Project>