

Deliverable 1&2:

Project Plan Document

Risk Register

Project Planning and Risk Management

Deliverable 1: Project Plan Document

Project Name

Expense Tracker App

Project Objective

The objective of the Expense Tracker App project is to develop a user-friendly application that enables users to record, manage, categorize, and analyze their daily expenses. The application aims to improve financial awareness and provide users with clear insights into their spending habits.

Project Scope

In Scope

- User Registration
 - User Login
 - Password Reset
 - Add Expense
 - Edit Expense
 - Delete Expense
 - Categorize Expenses
 - Expense Dashboard
-

Work Link:

<https://rudrakxh.atlassian.net/wiki/external/NTI3ZDViMGVIYmNkNDFhM2IyYTc1OWJmNWl2Mjc4ODQ>

Deliverable 3: Why Planning Is Not a One-Time Activity but a Continuous PM Responsibility

Project planning is not a one-time activity because projects constantly change throughout their lifecycle. New requirements emerge, risks evolve, dependencies shift, and stakeholder expectations change. A plan created at the beginning of a project may become outdated if it is not regularly reviewed and updated.

Product Managers must continuously monitor project progress, identify new risks, manage dependencies, and adjust schedules when necessary. Resource availability can change, technical challenges may arise, and stakeholder feedback can introduce new priorities. Effective planning requires frequent reassessment and adaptation to ensure the project remains aligned with its objectives.

Continuous planning also helps teams respond quickly to unexpected issues, maintain realistic timelines, and improve decision-making. By regularly updating plans and tracking project performance, Product Managers can reduce uncertainty, improve communication, and increase the likelihood of successful project delivery.

Therefore, planning should be viewed as an ongoing management responsibility rather than a document created only at the beginning of a project.