

Deliverable 1&2:

Change Request Form Template

Three Completed Change Request Documents

Change Management and Scope Control

 By Rudraksh Mishra  Listen  Add a reaction

Change Management and Scope Control

Deliverable 1:

Change Request Form Template

Change Request Form

CR ID: _____

Date: _____

Requestor: _____

Description of Change

Describe the requested change in detail.

Business Justification

Explain why this change is required and the business value it provides.

Impact on Scope

Describe how the project scope will change.

Impact on Timeline

Deliverable 2:

Change Request 1 - Currency Converter Feature

Change Request Details

CR ID: CR-001

Date: 20 August 2025

Requestor: Product Owner

Description of Change

Add a currency converter feature allowing users to convert expenses between different currencies using real-time exchange rates.

Business Justification

Several users have requested support for international expense tracking. This feature will improve usability for travelers and users managing expenses in multiple currencies.

Impact on Scope

- New currency converter module required.
- Integration with exchange rate API required.
- Additional UI screens and testing required.

Impact on Timeline

Estimated increase of 2 weeks.

Impact on Cost

Work Link:

<https://rudrakxh.atlassian.net/wiki/external/Y2YyZjMyMjQ3MGI5NGRkYmFmZDkzZDQ1MDAxOGY1ZmI>

Deliverable 3:

Difference Between a Change Request in Waterfall vs How Scope Changes Are Handled in Agile

Change management exists in both Waterfall and Agile methodologies, but the way changes are handled differs significantly.

In Waterfall projects, requirements are defined and approved at the beginning of the project. Any change to scope typically requires a formal Change Request process involving documentation, impact assessment, approval by a Change Control Board, and updates to project baselines. Late changes can be expensive because much of the project may already be completed.

In Agile projects, change is expected and accommodated more frequently. New requirements are added to the Product Backlog, prioritized by the Product Owner, and considered during future sprint planning sessions. Agile focuses on flexibility and continuous adaptation rather than strict control of scope changes.

Waterfall emphasizes stability and formal approval, while Agile emphasizes adaptability and continuous customer feedback.

Waterfall

Formal Change Requests

Change Control Board Approval

Fixed Scope

Heavy Documentation

High Cost of Late Changes

Baseline Updates Required

Agile

Product Backlog Updates

Product Owner Prioritization

Flexible Scope

Lightweight Documentation

Easier Adaptation to Change

Sprint Replanning Used

Conclusion

Both approaches aim to control project changes, but Waterfall relies on formal approval processes while Agile manages change through backlog prioritization and iterative planning.