

Deliverable: 1

GitHub Repo for “Expense-Tracker-PM-Portfolio”

Expense Tracker PM Portfolio

Overview

This repository contains project management documentation created for the Expense Tracker App project. The repository demonstrates practical application of Product Management and Project Management concepts including requirements gathering, sprint planning, risk management, stakeholder communication, status reporting, change management, and project documentation control.

The objective of this repository is to maintain a structured and version-controlled collection of project artifacts throughout the project lifecycle.

Project Information

Project Name: Expense Tracker App

Project Type: Web Application

Methodology: Agile Scrum

Project Manager: Rudraksh Mishra

Repository Purpose: PM Documentation Portfolio

Repository Structure

```
Expense-Tracker-PM-Portfolio
├── BRD
├── PRD
├── Sprint_Planning
├── Standups
├── Sprint_Reviews
├── Retrospectives
├── MoM
├── Project_Plans
└── Risk_Management
```

Work Link:

<https://github.com/rudraksh11/Expense-Tracker-PM-Portfolio.git>

Deliverable: 2

Document Register - Expense Tracker Project

Document Register - Expense Tracker Project



Document Name	Type	Version	Owner	Review Date	Status	Storage Location
BRD_ExpenseTracker	BRD	v1.0	Product Manager	01 Sep 2025	Approved	GitHub/BRD
PRD_ExpenseTracker	PRD	v1.2	Product Manager	05 Sep 2025	Under Review	GitHub/PRD
Sprint1_Planning_Guide	Sprint Planning	v1.0	Product Manager	10 Sep 2025	Approved	GitHub/Sprint_Planning
Sprint1_Review	Sprint Review	v1.0	Product Manager	15 Sep 2025	Approved	GitHub/Sprint_Reviews
Sprint1_Retrospective	Retrospective	v1.0	Product Manager	15 Sep 2025	Approved	GitHub/Retrospectives
Kickoff_MoM	MoM	v1.0	Product Manager	18 Sep 2025	Approved	GitHub/MoM

Work Link:

<https://rudrakxh.atlassian.net/wiki/external/NDBiNzY5YWVlZjM3NGQ3ZmJjZjljNzM2NGI2MTk2MjI>

Deliverable 3: Short Note

What Document Versioning Failure Looks Like in a Real Project and How It Causes Confusion

Document versioning failures occur when multiple versions of the same document exist and team members are unsure which version is the latest or approved version.

For example, one team member may use PRD v1.1 while another uses PRD v2.0. As a result, developers may build different features, testers may validate against outdated requirements, and stakeholders may review incorrect information.

Poor version control often causes:

- Multiple document versions circulating simultaneously
- Conflicting requirements
- Rework and wasted effort
- Approval confusion
- Missed project requirements
- Audit and compliance issues
- Loss of accountability

Proper version control ensures that every document contains a version number, owner, date, and approval status. It provides a single source of truth and helps teams work from the same information.

In professional projects, document versioning is essential because even a small misunderstanding about which document version is correct can lead to delays, defects, and costly rework.